CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE

(Process No Interview)
BRIDGE ENTERPRISE PROJECT# B8800-538-CM
CBE CDOT R2 R3 R6 ~ Statewide

FY13 - FY 15 Project Specific Construction Management Inspection & Materials Testing

PUBLIC NOTICE PHASE 2 Week Ad January 31 & February 7, 2013

FIRST ADVERTISEMENT 01/31/2013
SECOND ADVERTISEMENT 02/07/2013

SHORT LIST /FINAL SELECTION PHASE

SUBMIT SOI/WP *02/14/2013

SHORT LIST PANEL MEETING 02/28/2013

FINAL SELECTION Chief Engineer Approval 03/05/2013

NOTIFICATION 03/06/2013
NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE *03/20/2013

AUDIT REQUESTED *03/20/2013

AUDIT COMPLETED 03/30/2013

COST NEGOTIATION MEETING *04/02/2013
FINAL CONTRACT PHASE

CONTRACT APPROVAL / EXECUTION *05/01/2013

*Activities that involve consultant



